

SECRET
EYES ONLY

11 August 1955

Items Requiring Urgent Attention at Headquarters

1. Field Service Employees's Contracts

- | | |
|---------------------------------|----------|
| a) Final Lockheed terms | JAC, RMB |
| b) Comment on Hycan proposal | JAC, RMB |
| c) Initial discussions with P&W | JAC |

2. R-W problems

- | | |
|--|-----|
| a) Priorities and source inspection | RMB |
| b) Documents requested | DEA |
| c) Information on US radar installations for testing | OJR |

3. Comprehensive Commo Plan

- | | |
|--|-----------|
| a) Cable of instructions to Lockheed confirming Burbank installation | ET |
| b) Telephone installation | ET/RMB |
| c) Handling of TWX traffic in the clear between contractives, Headquarters, | RMB/ET/WL |
| d) Needs of certain suppliers:
R-W, P&W, P-E, Eastman | |

25X1A 4. Industrial Insurance RMB/JAC/Houston

5. Government crash crew JAC

6. Notification of Suppliers' Meeting on 30/31 August RMB

7. Emergency Plans DEA/GMcC

8. Flight Clearance Arrangements GMcC

SECRET
EYES ONLY